

## OPEN CHANGE REQUESTS BY AGENCY

10/3/2005

<u>Change ID+</u>	<u>Agency</u>	<u>Priority</u>	<u>Status</u>	<u>Summary</u>	<u>Supervisor Group+</u>
CHG000000003940	Administration (ADOA)	Medium	Pending	AFIS would like to have CLists built to view Copybooks inside Programs, as well as both Datasets and Programs inside JCL.	TS CICS
	<u>Planned Start Date</u>	<u>Planned End Date</u>	<u>Plans</u>	<u>Work Log</u>	
	7/26/2005 12:00:00AM	8/31/2005 12:00:00AM		7/26/2005 5:06:43 PM      ADCOOKB Because the status of all tasks is now Scheduled, the Change's status automatically moved to Scheduled. 8/8/2005 7:00:52 AM      ADWOODR This will be no small task. I'm waiting on several high-profile projects to be completed, as well as management approval for the extended programming time that will be required.	

<u>Change ID+</u>	<u>Agency</u>	<u>Priority</u>	<u>Status</u>	<u>Summary</u>	<u>Supervisor Group+</u>
CHG000000004013	Administration (ADOA)	Medium	Pending	Dismantle CICSEMAL CICS Region	TS CICS
	<u>Planned Start Date</u>	<u>Planned End Date</u>	<u>Plans</u>	<u>Work Log</u>	

10/3/2005

8/16/2005 5:16:10PM

8/23/2005 2:16:10PM

8/10/2005 2:21:33 PM ADSANCP

Because the status of all tasks is now Scheduled, the Change's status automatically moved to Scheduled.

8/10/2005 2:48:28 PM ADSANCP

We found that DOC is still using CICSEMAL, so this project is postponed until further notice.

8/10/2005 2:50:54 PM ADSANCP

TaskTSK000000004586: DOC is still using CICSEMAL, this will be reactivated when they are off.

8/10/2005 2:51:33 PM ADSANCP

TaskTSK000000004581: DOC is still using CICSEMAL, this will be reactivated when they are off.

8/10/2005 2:52:12 PM ADSANCP

TaskTSK000000004585: DOC is still using CICSEMAL, this will be reactivated when they are off.

8/10/2005 2:52:48 PM ADSANCP

TaskTSK000000004584: DOC is still using CICSEMAL, this will be reactivated when they are off.

8/10/2005 2:53:14 PM ADSANCP

TaskTSK000000004583: DOC is still using CICSEMAL, this will be reactivated when they are off.

8/10/2005 2:53:47 PM ADSANCP

TaskTSK000000004582: DOC is still using CICSEMAL, this will be reactivated when they are off.

8/10/2005 2:54:24 PM ADSANCP

TaskTSK000000004580: DOC is still using CICSEMAL, this will be reactivated when they are off.

8/10/2005 2:55:14 PM ADSANCP

TaskTSK000000004579: DOC is still using CICSEMAL, this will be reactivated when they are off.

8/10/2005 2:55:26 PM ADSANCP

TaskTSK000000004579: DOC is still using CICSEMAL, this will be reactivated when they are off.

<u>Change ID+</u>	<u>Agency</u>	<u>Priority</u>	<u>Status</u>	<u>Summary</u>	<u>Supervisor Group+</u>
CHG000000004198	Administration (ADOA)	Medium	WorkInProgress	apply to Multi-User Schedule	TS CICS
<u>Planned Start Date</u>	<u>Planned End Date</u>	<u>Plans</u>	<u>Work Log</u>		
9/16/2005 12:00:00AM	9/17/2005 12:00:00AM		9/16/2005 9:28:12 AM ADLOPEZM Because the status of all tasks is now Scheduled, the Change's status automatically moved to Scheduled. 9/16/2005 9:34:48 AM ADSANCP Because the status of a task is now WorkInProgress, the Change's status automatically moved to WorkInProgress 9/16/2005 9:34:54 AM ADSANCP TaskTSK000000004797: Modules DBOP1PR & DBUTMPR were copied to CA1.MUFSTG.LOADLIB & CA1.MUFTRN.LOADLIB on 9/16/05. MUFs will be cycled by Operations.		
<u>Change ID+</u>	<u>Agency</u>	<u>Priority</u>	<u>Status</u>	<u>Summary</u>	<u>Supervisor Group+</u>
CHG000000004038	Administration (ADOA)	Medium	WorkInProgress	Datacom 11.0 testing in MUFINS; request a temporary loan of 15 volume	TS DASD
<u>Planned Start Date</u>	<u>Planned End Date</u>	<u>Plans</u>	<u>Work Log</u>		
8/16/2005 12:00:00AM	9/26/2005 12:00:00AM		8/16/2005 2:58:30 PM ADLOPEZM Because the status of all tasks is now Scheduled, the Change's status automatically moved to Scheduled. 8/17/2005 1:38:53 PM ADSANCP Change assignment to TS DASD 9/28/2005 9:20:48 AM ADDOUGS Contacted Cliff Batchlor Monday, Sept.26th. Postponed implementation of the 15 DASD temporary DASD volumes for 1-2 weeks. Cliff will call when ready to begin testing. -SD 9/28/2005 9:25:08 AM ADDOUGS TaskTSK000000004613: D420 - D42E will be initialized as DRM101 - DRM115. Volumes will be removed from STORGRP following completion of testing. Awaiting "READY" from Cliff Batchlor to implement. -SD		

<u>Change ID+</u>	<u>Agency</u>	<u>Priority</u>	<u>Status</u>	<u>Summary</u>	<u>Supervisor Group+</u>
CHG000000003690	Corrections (DOC)	Medium	WorkInProgress	CICS PROGRAM/MAPSET CICS TASK CONTROL IMS PSB/DMB	FP SSR
<u>Planned Start Date</u>	<u>Planned End Date</u>	<u>Plans</u>	<u>Work Log</u>		
5/20/2005 12:00:00AM	5/27/2005 12:00:00AM		<p>5/20/2005 2:41:41 PM ADLOPEZM Because the status of all tasks is now Scheduled, the Change's status automatically moved to Scheduled.</p> <p>5/20/2005 2:57:41 PM ADLOPEZM Because the status of all tasks is now Scheduled, the Change's status automatically moved to Scheduled.</p> <p>5/20/2005 3:23:34 PM ADRIGHC Because the status of a task is now WorkInProgress, the Change's status automatically moved to WorkInProgress</p> <p>5/20/2005 3:23:37 PM ADRIGHC TaskTSK000000004221: psbs added to all doc ims regions.. closing task.. chris</p> <p>5/20/2005 3:25:26 PM ADRIGHC completed ims portion of this change.. psbs have been added to all doc ims regions per request.. chris</p> <p>5/23/2005 9:28:07 AM ADWILKIM TaskTSK000000004222: Added 4 transactions to the DCAIM profile in four regions. (GCICOTRN, GCICPTRN, GCIPDTRN and GCIYCTRN).</p> <p>5/23/2005 3:26:38 PM ADSANCP TaskTSK000000004219: wip</p> <p>5/23/2005 3:27:03 PM ADSANCP TaskTSK000000004220: wwip</p> <p>5/23/2005 3:53:54 PM ADSANCP TaskTSK000000004219: Maps M31095, 6, 7, 9 were created and installed in DOCMCICS.</p> <p>Progs C310I095, 6, 7, 9 were created and installed in DOCMCICS.</p> <p>5/23/2005 4:04:53 PM ADSANCP TaskTSK000000004220: Created transactions DI95, 6, 7, 9. Installed all in DOCMCICS.</p> <p>5/25/2005 7:52:36 AM ADSANCP Changed Category to FP SSR - as their task was not closed out and all other tasks were closed.</p>		

<u>Change ID+</u>	<u>Agency</u>	<u>Priority</u>	<u>Status</u>	<u>Summary</u>	<u>Supervisor Group+</u>
CHG000000003767	Corrections (DOC)	Medium	WorkInProgress	you will need to create dataset names for all ADOC regions. DOCA, DOCM, DOCO, DOCU, AND DOCP.	TS IMS
	<u>Planned Start Date</u>	<u>Planned End Date</u>	<u>Plans</u>	<u>Work Log</u>	
	6/13/2005 12:00:00AM	6/17/2005 12:00:00AM		6/13/2005 7:56:03 AM ADLOPEZM Because the status of all tasks is now Scheduled, the Change's status automatically moved to Scheduled. 6/16/2005 6:00:19 AM ADBRADYJ Because the status of a task is now WorkInProgress, the Change's status automatically moved to WorkInProgress 6/16/2005 6:00:23 AM ADBRADYJ TaskTSK000000004301: 6/15/05 added to doca 7/5/2005 2:25:09 PM ADRIGHC TaskTSK000000004301: added to docu	
<u>Change ID+</u>	<u>Agency</u>	<u>Priority</u>	<u>Status</u>	<u>Summary</u>	<u>Supervisor Group+</u>
CHG000000003785	Corrections (DOC)	Medium	Scheduled	CICS TASK CONTROL REQUEST	FP SSR
	<u>Planned Start Date</u>	<u>Planned End Date</u>	<u>Plans</u>	<u>Work Log</u>	
	6/16/2005 12:00:00AM	6/23/2005 12:00:00AM		6/16/2005 10:11:33 AM ADLOPEZM Because the status of all tasks is now Scheduled, the Change's status automatically moved to Scheduled. 6/16/2005 10:14:20 AM ADLOPEZM Because the status of all tasks is now Scheduled, the Change's status automatically moved to Scheduled. 6/16/2005 10:31:16 AM ADWILKIM TaskTSK000000004322: ADDED DI98 TO THE DCAIMS PROFILE IN SIX REGIONS, REFRESHED THE CLASSES. 7/11/2005 3:25:48 PM ADSANCP TaskTSK000000004320: Transaction add to all regions on June 29th.	

<u>Change ID+</u>	<u>Agency</u>	<u>Priority</u>	<u>Status</u>	<u>Summary</u>	<u>Supervisor Group+</u>
CHG000000002897	Health Care Cost Cont. (AHCCCS	Medium	Pending	Please add "port listeners" to the test CICS regions (CICSATST & HATSCICS) for AHCCCS and Hawaii.	TS CICS
<u>Planned Start Date</u>	<u>Planned End Date</u>	<u>Plans</u>	<u>Work Log</u>		
10/26/2004 12:00:00A	11/5/2004 12:00:00AM		<p>10/26/2004 2:08:31 PM ADLOPEZM</p> <p>Because the status of all tasks is now Scheduled, the Change's status automatically moved to Scheduled.</p> <p>10/27/2004 9:07:49 AM ADSANCP</p> <p>Because the status of a task is now WorkInProgress, the Change's status automatically moved to WorkInProgress</p> <p>10/27/2004 9:07:50 AM ADSANCP</p> <p>TaskTSK000000003328: wip</p> <p>10/27/2004 2:23:34 PM ADSANCP</p> <p>TaskTSK000000003328: email to Karl Eberhardt from Rick Woods dated 10/27/04.</p> <p>Karl,</p> <p>I just got a call from the HDX project manager.</p> <p>What they are proposing is to use a frame relay connection to send a pre-defined string of characters, as specified by the AHCCCS/Medifax documentation, which will be picked up by a TCP/IP listener transaction on our side, and handled... somehow.</p> <p>I don't know much about this process yet, but I believe this listener transaction is something we will have to write. Peggy feels the matter can be handled using the 3270 Bridge facility; I'm not so sure. I believe listtner transactions are an entire subset of CICS facilities that need to be defined, and I don't know yet what would need to be coded. But they're expecting us to do it.</p> <p>At this point, there is *NOT* a signed contract between HDX and Hawaii. There is an outstanding SSR to activate listener ports for AHCCCS, but it's pretty vague and we don't really know what they want. The purpose is to service the HDX connection, so the whole issue may well be premature.</p> <p>Peggy and I will do preliminary research on the two different angles involved, but we're not entirely sure yet what the extent of our responsibility might be.</p> <p>1/5/2005 8:13:18 AM ADWOODR</p> <p>TaskTSK000000003328: I have implemented CICS Sockets</p>		

No change.

---

<u>Change ID+</u>	<u>Agency</u>	<u>Priority</u>	<u>Status</u>	<u>Summary</u>	<u>Supervisor Group+</u>
CHG000000003323	Health Care Cost Cont. (AHCCCS	Medium	WorkInProgress	Please install CA Web-IDEAL interface to CICSATST region.	TS CICS
<u>Planned Start Date</u>		<u>Planned End Date</u>	<u>Plans</u>	<u>Work Log</u>	

10/3/2005

2/16/2005 12:00:00AM

2/23/2005 12:00:00AM

2/16/2005 11:03:28 AM ADLOPEZM

Because the status of all tasks is now Scheduled, the Change's status automatically moved to Scheduled.

2/17/2005 3:32:01 PM ADSANCP

Because the status of a task is now WorkInProgress, the Change's status automatically moved to WorkInProgress

2/17/2005 3:32:43 PM ADSANCP

TaskTSK000000003803: Rick has started to work on this issue

2/17/2005 3:33:08 PM ADSANCP

Peggy has started to work on this issue.

2/24/2005 6:11:05 AM ADWOODR

TaskTSK000000003803: The web interface portion is in place. Peggy is currently working to resolve some Ideal issues related to the process.

3/3/2005 3:27:51 PM ADSANCP

Today, the Web Interface worked. We will begin our installation of the product on AHCCCS Test Regions CICSATST/MUFAHC.

3/4/2005 3:29:14 PM ADSANCP

Called Max Lee today, left message requesting that he might help with the install of the product into the AHCCCS test region. This is so that when and if this goes to production, he will understand what has to be done.

3/7/2005 2:46:14 PM ADSANCP

Rick and Peggy met with Max Lee and Joe Smith on the Ideal Web Interface. Peggy will put the Web Interface in CICSATST/MUFAHC identical to CICSTECH/MUFIPC. There is an outstanding security issue on the product. Peggy will open an issue with CA on the security issue.

3/11/2005 1:34:48 PM ADSANCP

TaskTSK000000003803: Put this into CICSATST today. Security is not sure how or where to put the security. This will wait until Monday when Rick and Lynn are back to work.

3/11/2005 1:44:20 PM ADWILKIM

TaskTSK000000003925: Added IDW0-9 and IDWA-Z plus JSW1 to the ALLUSER profile in GCIATTRN. A security violation was generated, so access may be changed. Details to be worked out between Tech Support and Systems Security.

3/11/2005 3:10:08 PM ADWASELG

TaskTSK000000003926: Added system transactions.

3/18/2005 9:53:39 AM ADRAEJ

TaskTSK000000003928: Default to USERID. NO ACTION REQUIRED

4/1/2005 8:34:03 AM ADSANCP



TaskTSK000000003803: Still looking into a Web Enablement Product.

<u>Change ID+</u>	<u>Agency</u>	<u>Priority</u>	<u>Status</u>	<u>Summary</u>	<u>Supervisor Group+</u>
CHG000000004015	Health Care Cost Cont. (AHCCCS	Medium	WorkInProgress	In order to run a volume testing in new Datacom/DB 11, we'll need 45 packs of DASD in SGDB3390 pool.	TS DASD
<u>Planned Start Date</u>	<u>Planned End Date</u>	<u>Plans</u>	<u>Work Log</u>		
8/11/2005 12:00:00AM	8/11/2005 11:00:00PM		<p>8/11/2005 7:08:02 AM ADLOPEZM Because the status of all tasks is now Scheduled, the Change's status automatically moved to Scheduled.</p> <p>8/11/2005 10:00:04 AM ADDOUGS Because the status of a task is now WorkInProgress, the Change's status automatically moved to WorkInProgress</p> <p>8/11/2005 10:00:09 AM ADDOUGS TaskTSK000000004588: Preparation for implementing 30 additional volumes for temporary use until next regular request. After the test they will be DISABLED via SMS and ready for future use. -SD</p> <p>8/11/2005 12:00:53 PM ADDOUGS TaskTSK000000004588: 3390-3 volumes D582-D59F (30 volumes) added to SGDB3390 as DOA398-DOA427. Active and online 8/11/2005 @ 11:25am.</p> <p>These are for temporary use and will be DISABLED following completion of the testing. They will then remain disabled until requested by AHCCCS for permanent use. -SD</p>		

<u>Change ID+</u>	<u>Agency</u>	<u>Priority</u>	<u>Status</u>	<u>Summary</u>	<u>Supervisor Group+</u>
CHG000000004029	Health Care Cost Cont. (AHCCCS)	Low	WorkInProgress	Please apply solution 258 under SupportConnect issue Number: 14328328-1: SQLCODE -999 'EXPR NOT NULLABL to MUFAUT region for tes	TS CICS
	<u>Planned Start Date</u>	<u>Planned End Date</u>	<u>Plans</u>	<u>Work Log</u>	
	8/12/2005 12:00:00AM	8/12/2005 1:00:00AM		8/12/2005 11:18:48 AM ADLOPEZM Because the status of all tasks is now Scheduled, the Change's status automatically moved to Scheduled. 8/15/2005 9:13:01 AM ADSANCP Because the status of a task is now WorkInProgress, the Change's status automatically moved to WorkInProgress 8/15/2005 9:13:10 AM ADSANCP TaskTSK000000004604: wip	

<u>Change ID+</u>	<u>Agency</u>	<u>Priority</u>	<u>Status</u>	<u>Summary</u>	<u>Supervisor Group+</u>
CHG000000000388	Revenue (DOR)	Medium	Pending	Move the production IP address connection (10.11.5.2) to the new established Gigabit Ethernet link.	TS VTAM/NCP
	<u>Planned Start Date</u>	<u>Planned End Date</u>	<u>Plans</u>	<u>Work Log</u>	

10/3/2005

4/7/2003 12:00:00AM

4/12/2003 12:00:00AM

4/7/2003 6:38:10 AM ADLOPEZM

Because the status of all tasks is now Scheduled, the Change's status automatically moved to Scheduled.

4/17/2003 2:36:50 PM ADCLAXJ

TaskTSK000000000524: did most of the changes... waiting on Ruben to schedule the implementation.

5/21/2003 8:00:49 AM ADCOATP

TaskTSK000000000524: Sent email requesting work log update.

5/21/2003 8:01:03 AM ADCOATP

Sent email requesting work log update.

5/28/2003 9:01:58 AM ADCOATP

Requested Work Log Update

5/28/2003 9:05:15 AM ADCOATP

TaskTSK000000000524: Requested Work Log Update

5/28/2003 9:49:29 AM ADCLAXJ

TaskTSK000000000524: Waiting on Ruben and his people to fix a routing problem with the new gigga ethernet port. When that is fix, then a data will be set for moving the current default route to the gigabit port.

8/6/2003 3:18:38 PM ADCOATP

sent email request for work log update

8/26/2003 9:36:17 AM ADCLAXJ

TaskTSK000000000524: Waiting on new fiber to be pulled for the link. The current fiber is multimode and is beyond the limits for this fiber to handle the length required. I talked to Brain Hendricks of the WAN group and he agrees with me. ETA is unknown on when the fiber will be pulled.

10/9/2003 8:58:41 AM ADCOATP

requested work log update

10/9/2003 8:59:22 AM ADCOATP

TaskTSK000000000524: requested work log update

10/9/2003 10:00:25 AM ADCLAXJ

TaskTSK000000000524: Still waiting.

10/14/2003 11:47:00 AM ADCHAPL

Updated Change Request to "pending" since we are waiting on new cables to be installed.

10/31/2003 4:36:29 PM ADCHAPL

Still waiting on new cables

1/14/2004 11:12:56 AM ADCLAXJ

TaskTSK000000000524: Still waiting on the new single node fiber to be strung to DOR'.

6/30/2004 9:11:32 AM ADCOATP

sent email to Larry requesting update

6/30/2004 9:39:47 AM ADCOATP

10/3/2005

TaskTSK000000000524: sent email to Earl requesting update

TaskTSK000000000524: sent email requesting update of this task

---

<u>Change ID+</u>	<u>Agency</u>	<u>Priority</u>	<u>Status</u>	<u>Summary</u>	<u>Supervisor Group+</u>
CHG000000004160	Transportation (ADOT)	Low	WorkInProgress	ACCESS REQUEST FOR TPX. HEAT TICKET # 698353.	TS VTAM/NCP
<u>Planned Start Date</u>		<u>Planned End Date</u>	<u>Plans</u>	<u>Work Log</u>	

10/3/2005

9/6/2005 11:45:00AM

9/13/2005 11:45:00AM

9/7/2005 9:00:40 AM

ADTUELK

TaskTSK000000004753: Refer to task 4751. This is a duplicated. KT

9/7/2005 9:04:03 AM

ADTUELK

TaskTSK000000004752: Added Heat tkt 698353 on the summary line. KT

9/7/2005 9:05:11 AM

ADTUELK

Because the status of a task is now WorkInProgress, the Change's status automatically moved to WorkInProgress

9/7/2005 9:05:18 AM

ADTUELK

TaskTSK000000004751: Acknowledged. Opened task 4752 to Duane Canonic, add user B3636 to the CTD Tables. KT

9/7/2005 9:23:21 AM

ADTUELK

TaskTSK000000004751: Changed TPX profiles for user B3636 same as A4094. KT

9/7/2005 10:34:52 AM

ADCANOD

TaskTSK000000004752: Assignment to have access to Control D, has been completed for Rory sweeney. Access ID for Rory has been e-mailed to Rory.

Rory has access to reports MV620J67, MV620J68 and MV66072M (same as Randy Davis).

---

<u>Change ID+</u>	<u>Agency</u>	<u>Priority</u>	<u>Status</u>	<u>Summary</u>	<u>Supervisor Group+</u>
CHG000000004275	Transportation (ADOT)	Low	Scheduled	ACCESS REQUEST FOR TPX. HEAT TICKET #703479	OPS SSR

Planned Start Date

Planned End Date

Plans

Work Log

10/3/2005

9/29/2005 12:00:00AM

10/6/2005 12:00:00AM

9/30/2005 7:33:41 AM ADTUELK

Because the status of all tasks is now Closed, the Change's status automatically moved to Resolved.

9/30/2005 7:33:52 AM ADTUELK

TaskTSK000000004874: Added new user B3751 to TPX, set up the same as A6577.

I will open a task and assign to Duane - add B3751 to IOA.

I will open a task and assign to Scott D - Create TSO \*ALIAS for B3751. KT

9/30/2005 7:41:06 AM ADTUELK

Reassigned Change 4275 to OPS SSR - Define B3751 CTD Tree. KT

9/30/2005 7:42:57 AM ADTUELK

Status was changed to resolved. I changed it to scheduled. KT

9/30/2005 9:32:28 AM ADDOUGS

TaskTSK000000004876: Competed : ALIAS "B3751" defined to CATALOG.MVSYS. -SD

10/3/2005 8:06:03 AM ADCANOD

TaskTSK000000004875: Added user MARY JANE LENNON to ControlD Tree. Gave access to reports, same as Cheryl Waters. Completed.